

CONSTRUCTION UPDATE

2023 CSAH 9 Bridge Replacement

PROJECT NO. CP 1215

CONTRACTOR: ASHWILL COMPANIES, COKATO, MN

This “*CONSTRUCTION UPDATE*” will provide construction progress for Bridge 72513 Replacement Project located on CSAH 9 and the events that will occur during construction.

PROJECT LOCATION AND DESCRIPTION ON CSAH 9 from 0.189 miles south of 300th ST. to CR 62.

PROJECT SCHEDULE

CSAH 9 is scheduled to close on May 15, 2023.

As always, this schedule may need adjustment as time passes due to unpredictable weather, contractor scheduling and other unforeseeable circumstances.

- Please visit the Sibley County Public Works website at www.co.sibley.mn.us for the latest information for this project.
-

Questions/Concerns?

Project Manager: Daren Barfknecht – (507) 381-2385
or Sibley County Public Works – (507) 237-4092

We realize that this construction project may impose some inconveniences. We appreciate your patience and understanding.